CapstoneProject

smartsheet

	Primary Column	NumberOfDays	Owner	StartDate	EndDate	Column6
1	Understanding Project & Requirement Gathering	6				
2	Project High Level Discussion	2	Team	15/01/18	17/01/18	
3	Technical Feasibility Study	2	Team	18/01/18	20/01/18	
4	Scope and Module Discussion	2	Team	20/01/18	22/01/18	
5						
6	Learning of Technology	15				
7	Python + Django	8	Team	23/01/18	31/01/18	
8	Angular	4	Team	31/01/18	05/02/18	
9	MySQL	3	Team	06/02/18	09/02/18	
10						
11	Software Architecture & Database Design	7				
12	Architecture Design	1	Team	10/02/18	11/02/18	
13	Setup Development Environment	2	Team	12/02/18	14/02/18	
14	Database Design	4	Sriram	15/02/18	20/02/18	
15						
16						
17	Service 1 - User Management System Module	10	Priyanshu & Rajdeep	21/02/18	04/03/18	
22						
23	Service 2 - Course Module	10	Raghav & Nikhita	21/02/18	04/03/18	
24	CRUD - Courses	5		21/02/18	26/02/18	
25	Assign Faculty To Course	5		27/02/18	04/03/18	
26						
27	Service 3 - Form Module	10	Sriram & Rajdeep	21/02/18	04/03/18	
28	CRUD Form Discussion	10		21/02/18	04/03/18	
29						
30	Front End Design and Implementation	10	Rashika	05/03/18	15/03/18	
31	Synchronous Communication among Services and Integration	10	Priyanshu & Rashika	16/03/18	26/03/18	
32						
33	Test Plan	5				
34	WhiteBox	2.5	Module Developers	27/03/18	29/03/18	
35	Blackbox	2.5	Nikhita	30/03/18	02/04/18	
36						
37	Deployment	5				
38	Environment Setup	1	Team	03/04/18	04/04/18	
39	Deploy Web App	4	Team	05/04/18	09/04/18	
40						
41						
42						