# Capstone Project

#### Project Plan

Project Title: Highly scalable web application platform

Project SL No.: 39

**NU Faculty Mentor**: Arijit Karati

NIIT Faculty Mentor: Bhavesh, Manish, Pradeep

Application Name: NUera

#### **Team Members:**

Name	EmailId	Enrollment	Number	Role
Priyanshu Bhatnagar	Priyanshu.bhatnagar@st .niituniversity.in	U101114FCS107	7737832939	Frontend & Backend
Sriram Arvind L.	Lsriram.arvind@st.niitu niversity.in	U101114FCS082	7023065645	Database
Rashika Bhargava	Rashika.bhargava@st.nii tuniversity.in	U101114FCS188	7023695530	Frontend
Raghay Mittal	Raghav.mittal@st.niituni versity.in	U101114FCS111	8700608171	Backend
Rajdeep Mukherjee	Rajdeep.mukheriee@st. niituniversity.in	U101114FCS115	9163849432	Backend
Nikhita Agarwal	Nikhita.agarwal@st.niit university.in	U101114FCS101	9704538002	Backend

### Description


- 1. NUera is a learning platform designed to provide educators, administrators and learners.
- 2. It is a service-oriented architecture (SOA) based application.
- 3. It is a platform where students can learn new skills, by enrolling in different courses created by experts.

#### Project scope

There are different micro services running at the backend.

- 1. Service 1: User Management (Login/Registration/User Data/Course Enrollment)
- 2. Service 2: Course Creation/Updation /GET/Delete (Videos, Textual data, Links)
- 3. Service 3: Forum / Discussion
- 4. Service 4: Database Caching.

## Project Use Case



### Timeline

## CapstoneProject



Primary Column	NumberOfDays	Owner	StartDate	EndDate	Column6
Understanding Project & Requirement Gathering	6		4		
Project High Level Discussion	2	Team	15/01/18	17/01/18	
Technical Feasibility Study	2	Team	18/01/18	20/01/18	
Scope and Module Discussion	2	Team	20/01/18	22/01/18	
Learning of Technology	15				
Python + Django	8	Team	23/01/18	31/01/18	
Angular	4	Team	31/01/18	05/02/18	
MySQL	3	Team	06/02/18	09/02/18	
Software Architecture & Database Design	7				
Architecture Design	1	Team	10/02/18	11/02/18	
Setup Development Environment	2	Team	12/02/18	14/02/18	
Database Design	4	Sriram	15/02/18	20/02/18	
Service 1 - User Management System Module	10	Priyanshu & Rajdeep	21/02/18	04/03/18	
C Out to 1 - Out management of panin models					
Service 2 - Course Module	10	Raghav & Nikhita	21/02/18	04/03/18	
CRUD - Courses	5		21/02/18	26/02/18	
Assign Faculty To Course	5		27/02/18	04/03/18	
Service 3 - Form Module	10	Sriram & Rajdeep	21/02/18	04/03/18	
CRUD Form Discussion	10		21/02/18	04/03/18	
Front End Design and Implementation	10	Rashika	05/03/18	15/03/18	
Synchronous Communication among Services and Integration	10	Priyanshu & Rashika	16/03/18	26/03/18	
Test Plan	5				
WhiteBox	2.5	Module Developers	27/03/18	29/03/18	
Blackbox	2.5	Nikhita	30/03/18	02/04/18	
Deployment	5				
Environment Setup	1	Team	03/04/18	04/04/18	
Deploy Web App	4	Team	05/04/18	09/04/18	

### CapstoneProject



